
 

Weekly Report on Avery UAO – June 7, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. None. 
 
Actions Performed 
 

2. Mobilization of equipment to the site is essentially complete (water treatment contractor 
will be adding a larger oil-water separator to the system). 

3. Water treatment system has been calibrated with contaminated water from a small 
excavation. 

4. A total of 50,000 gallons of water has been treated.  Treated wated samples have been 
collected from the system to confirm clean up standards are being met.  Data is expected 
back in the next week.  The treated water is being held pending receipt of analytical 
results. 

5. Authorization for disposal has been received from Waste Management.  No additional 
characterization of the excavated material will be required in advance of disposal. 

6. Excavation of clean overburden continues within the 2013 (Potlatch) clean up area. 
7. Excavation of contaminated material continues as it is encountered in the overburden. 
8. Transport of stockpiled contaminated material to the approved landfill facility has started. 
9. Transport of clean backfill material has started. 

 
Problems Encountered 
 

10. None. 
 
Analytical Data Received 
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11. None.   
 

Developments Anticipated During the Next Reporting Period 
 

12. None. 
 
Schedule of Actions to be Performed 
 

13. Continue removal of clean overburden. 
14. Begin removal of main body of contaminated material. 
15. Continue delivery of contaminated material to the approved landfill facility. 
16. Continue delivery of clean backfill material to the Site. 

 
Anticipated Problems 
 

17. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

18. None. 
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